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Overview of the 10x10 Supersonic Wind 
Tunnel
The 10x10-foot supersonic wind-tunnel tests 
supersonic propulsion components such as inlets 
and nozzles, and propulsion system integration 
and full-scale jet and rocket engines.  
Aerodynamic force and moment, sonic boom 
mitigation and advanced aircraft models have 
been successfully tested in the 10x10 SWT. 
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Test section: 10 ft high by 10 ft wide by 40 ft long
Mach number: 0 – 0.36 and 2.0 – 3.5
Altitude (supersonic operation):
50,000 – 154,000 ft (aerodynamic cycle) 
57,000 – 77,000 ft (propulsion cycle)
Reynolds no./ft (supersonic operation):
0.1 to 3.4 x 106 (aerodynamic cycle) 
2.2 to 2.7 x 106 (propulsion cycle)
Dynamic pressure:
20-720 psf (aerodynamic cycle)
500-600 psf (propulsion cycle)
Total temperature:
540°R-750°R (aerodynamic cycle) 
520°R-1140°R (propulsion cycle)
Force and Moment 
Testing
Propulsion System 
Integration
Inlet/Engine Integration Testing
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Description of Freezing Event
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What happened?
• On January 2nd, 2018 a large underground leak occurred in the 
cooling tower water (CTW) supply pipe located in the 10x10-Foot 
SWT complex. The water supply was shut off quickly to minimize 
discharge into a local storm drain, and to prevent undermining of 
the nearby foundation and retaining wall. 
• Outside air temperatures were continuously between 3°F and 
20°F for several days before, during and after the CTW shutdown 
(13°F /3°F on Jan. 1st,15°F/7°F on Jan 2nd). 
• Cooler 2, Ross cooler, and Cooler 1 (lesser extent) are located in 
sections of the wind tunnel or exhaust piping that are exposed to 
outside air temperature. CTW flow is normally maintained through 
these coolers for freeze protection.
• Facility personnel took immediate emergency action to drain all 
three coolers (Cooler 1, Cooler 2, and the Ross cooler) in order to 
protect these critical components. 
• Upon inspection, it was discovered that before everything could be 
drained completely water froze in tubes of Cooler 2 and the 
Exhauster (Ross) Cooler causing damage. Cooler 1 did not 
sustain any damage (likely due to greater % in enclosed 
conditioned space). 
Excavation of the CTW 
supply line.
Hole in the 
supply water 
line.
Welding repairs of the 
CTW pipe.
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Cooler Size and Description
Cooler 2
• Circular arrangement of 
14 tube bundles each 
containing 312 finned 
copper tubes and 
weighing ~17,000 lbs
each.
• Reduces air temperature 
prior to entering 
secondary compressor.
• Cooling tower water 
(CTW) flowing through 
tubes cools up to 2680 
lbm/s of tunnel circuit air 
flow from 310°F to 
100°F.
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Ross Cooler
• Reduces temperature of air prior to entering exhaust equipment.
• CTW flowing through finned copper tubes (3 tube bundles) cools 
up to 130 lbm/s of tunnel exhaust air flow from 290°F to 100°F.
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Damage Found
• Visual inspection of Cooler 2 found 
multiple signs that freezing damage had 
occurred (icicles, split tubes).
• A water level sensor in the air-side of the 
Ross cooler indicated that it too 
sustained damage. 
National Aeronautics and Space Administration
www.nasa.gov
Damage Evaluation
Extensive damage occurred to 7 of 
14 cooler 2 tube bundles and all 3 
Ross cooler tube bundles.  
(Acceptable loss was determined to 
be 5% per bundle.)
An assessment of the coolers was 
contracted. All waterboxes were removed 
from Cooler 2 and the Ross Cooler and all 
U-tubes were pressure-checked.  
Hundreds of tubes found damaged.
Typical tube sheet map showing failed tubes
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Causes and Contributing Factors
• Underground water leak & resulting shutdown of cooling 
tower caused loss of freeze protection flow through 10x10 
coolers.
• Cooler 2 and Ross Cooler were not drained sufficiently 
before freezing occurred.
• Contributing factors…
– CTW system supply and return valves leaked, which prevented 
the coolers from being isolated from the cooling tower and slowed 
the draining process. 
– The pitch of some (possibly all) cooler tube bundles is slightly 
away from the waterboxes. It is likely the tubes do not fully drain.
– Unusually cold air & water temperatures at cooler tube bundles at 
the time of cooling tower shutdown, caused by two conditions:  
extreme weather cold spell; CTW supply temperature much colder 
than usual.
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Causes and Contributing Factors
• Contributing factors…
– Underground cooling tower water piping on the lab is 63 years old and 
degrading in condition. Thin walls on the piping at the location of the leak 
may have contributed to the failure during the cold weather conditions. 
– Institutional (HVAC) loads were moved to smaller chilled water plants to 
save energy. It is suspected that this has created a problem unique to the 
10x10 cooling tower. Historically, the CTW supply has run around 75°F in 
the winter. Without the institutional load it is around 45°F. Other cooling 
towers on the lab still have a heat load from continuously running service air 
compressors to help keep the water temperature warm. With a lower water 
supply temperature it may have taken a shorter amount of time for the water 
in the tubes to reach freezing. 
– Ramification of release of water into storm sewers was not well understood 
and thus never considered as an emergency action. Emergency plans and 
procedures to be revisited.
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Recovery and Impact
• Seven (of 14) tube bundles from cooler 2 and all 
three Ross cooler tube bundles have been removed 
from service and sent off-site for repairs.
• Replaced all supply and return valves on Cooler 2 
and the Ross Cooler.
• Bundles are being completely re-tubed (copper tubes 
with embedded aluminum fins)  
• Impact to wind tunnel test schedule: ~14 months.
• Current schedule anticipates completion of cooler 
repairs by end of February 2019, including one month 
of checkout and tunnel reactivation.
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Freeze Protection Plans
• Additional low temperature monitoring (24/7) being 
implemented around coolers.
• Evaluate existing pitch of cooler tube bundles (Lidar 
survey in process) and (if possible) correct to allow 
proper drainage.
• Implementing preventative maintenance tasks to 
check for CTW valve leakage.
• Engineering study needed to evaluate alternatives 
(air purge, vacuum, backup circulation, heat, etc.), 
followed by implementation.
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Lessons Learned
• Backup (or alternative) to cooling tower water flow is 
needed for cooler freeze protection.
• Improved low temperature monitoring needed around 
cooler tube bundles.
• Coolers will not fully drain unless pitch is corrected.
• CTW isolation valves are important for cooler 
protection, and should be checked for leakage 
regularly.
• Emergency plans and procedures to be revisited.
